

Project Name: PlayOps — KK Wagh Sports Portal	Target Milestone: 100% Full Platform Delivery
Institution: KK Wagh Institute of Engg. Education & Research	Evaluation Sprint: All Sprints 0 through 6 (Weeks 1–12)
Total Scope Delivered: Phases 1 through 7 (All 137 Tasks Finished)	System Status: Production Ready, Hardened & Deployed

100% ROADMAP COMPLETED

PLATFORM STATUS 100% DELIVERED Production Ready & Verified	COMPLETED TASKS 137 / 137 Tasks 100% of Master Roadmap	SECURITY STATE Role Isolated & Hardened JWT Auth & Strict Route Guards	ACCREDITATION READY Digital Certificates QR Authenticity Verification
--	--	--	---

1. Executive Summary & Final Delivery Declaration

This document constitutes the official **100% Final Completion & Delivery Report** for **PlayOps — KK Wagh College Sports Management Portal**. The project has completed all 7 development phases outlined in the master architectural specification, achieving 100% task execution (137 out of 137 tasks completed and verified). PlayOps delivers an end-to-end digital ecosystem that eliminates manual sports paperwork, automates complex tournament scheduling, provides live play-by-play scoring broadcast across the campus, aggregates historical athlete analytics, delivers real-time notifications, and issues verifiable, anti-fraud digital merit certificates. The platform is hardened with strict role-based access control, responsive across all mobile and desktop form factors, and ready for institutional deployment.

Project Delivery & Institutional Transformation

Final Institutional Impact: PlayOps fully digitizes KK Wagh's annual sports lifecycle — replacing paper spreadsheets, uncoordinated ground booking, manual score sheets, and delayed physical certificates with a unified, real-time, cloud-native platform that aligns with NAAC and NBA accreditation standards for digital campus infrastructure.

2. Scope of the Complete 100% Full-Stack Delivery

- The complete PlayOps platform integrates 7 interconnected engineering phases:
- **Phase 1 (Foundation):** Next.js 15, PostgreSQL (12 relational tables), RLS policies, Supabase Auth RBAC.
 - **Phase 2 (Core Management):** Sports CRUD, venues registry, student athlete onboarding, and cryptographic QR ID cards.
 - **Phase 3 (Teams & Tournaments):** Departmental rosters, captaincy controls, knockout & league fixture algorithms.
 - **Phase 4 (Live Scoring & Realtime):** Conflict-free scheduling, live scoring consoles, and sub-second WebSocket broadcast.
 - **Phase 5 (Results & Analytics):** Points table engine, scorecards archive, and interactive Recharts visualizations.
 - **Phase 6 (Notifications & Certs):** Realtime notification bell, digital certificates with QR validation, and institutional reports.
 - **Phase 7 (Hardening & Deployment):** Strict portal isolation, Zod input validation, mobile responsive audit, and production deployment.

2. Comprehensive Delivery Breakdown (Phases 1 through 7)

Phase 1 to Phase 3: Foundation, Core Operations & Tournament Engine

- **Foundation:** Next.js 15 App Router, TypeScript strict typing, Supabase PostgreSQL database deployment with 12 normalized tables, and full RLS policies.
- **Sports & Venue Infrastructure:** Management consoles for sports rules, court surfaces, spectator capacities, and availability schedules.
- **Student Athlete Identity:** Digital player cards with cryptographic QR codes and on-field camera scanner for anti-fraud verification.
- **Tournament Scheduling Engine:** Knockout bracket generation with 2^n bye calculations and round-robin cyclic rotation.

Phase 4 to Phase 5: Live Scoring, Points Table & Analytics

- **Dynamic Scoring Consoles:** Live scoring engines for Cricket (runs/overs/wickets), Football (goals/cards), Volleyball, and Kabaddi.
- **Supabase Realtime Broadcast:** Sub-second score pushes to spectators without manual refreshing.
- **Automated Points Table:** Dynamic calculation of Points, Net Run Rate (NRR), Goal Difference (GD), and bracket advancements.
- **Sports Analytics Dashboard:** Recharts-powered data visualizations for department standings, athlete leaderboards, and historical archives.

Phase 6: In-App Notifications, Digital Certificates & Institutional Reports

- **Real-Time Notification Center:** In-app notification bell with live unread counter badge, delivering alerts for match schedule announcements, score updates, registration approvals, and certificate releases.
- **Digital Certificate Generator:** Automated PDF certificate creation for Winners, Runners-up, and Participants with dynamic player name, tournament title, sport, academic year, and college authorized signatures.
- **Anti-Fraud QR Verification:** Unique cryptographic verification ID and QR code embedded on every certificate, enabling external employers and institutions to verify authenticity instantly on the portal.
- **Institutional Reports:** Automated executive tournament summaries and CSV/PDF export tools for college archives.

Phase 7: Security Hardening, Portal Isolation, Testing & Deployment

- **Strict Portal Isolation:** Role-based route guard preventing cross-portal leakage between /admin/* and /dashboard/* with JWT metadata fallback verification.
- **Input Sanitization:** 100% form and API route validation enforced via Zod schemas, mitigating injection vulnerabilities.
- **Responsive UI Audit:** Mobile, tablet, and desktop layout optimization across all management and scoring screens.
- **Production Readiness:** Vercel deployment configuration, production environment variables, and master documentation suite.

3. Master Roadmap Completion Summary (100% Scope)

Phase	Phase Name & Core Deliverables	Tasks Completed	Status	Verification
Phase 1	Foundation, Database & Supabase Auth RBAC	20 / 20 Tasks	100%	[VERIFIED]
Phase 2	Sports, Venues, Player Registration & QR Scanner	20 / 20 Tasks	100%	[VERIFIED]
Phase 3	Teams, Tournaments & Fixture Algorithms	20 / 20 Tasks	100%	[VERIFIED]
Phase 4	Match Ops, Live Scoring & Realtime Center	20 / 20 Tasks	100%	[VERIFIED]
Phase 5	Results Archive, Points Table & Analytics	20 / 20 Tasks	100%	[VERIFIED]
Phase 6	In-App Notifications & Digital Certificate Engine	18 / 18 Tasks	100%	[VERIFIED]
Phase 7	Security Hardening, Testing & Vercel Deployment	19 / 19 Tasks	100%	[VERIFIED]
TOTAL	Full-Stack PlayOps Campus Sports Platform	137 / 137 Tasks	100%	[ACCEPTED]

4. Institutional Impact & Key Operational Benefits

- **100% Elimination of Paper Forms:** Player registration, team rosters, and match score sheets are now completely digital.
- **Zero Scheduling Collisions:** Automated venue conflict detection guarantees grounds and courts are never double-booked.
- **Campus-Wide Live Transparency:** Sub-second realtime score broadcasts connect students, faculty, and alumni instantly.
- **Tamper-Proof Credentials:** Verifiable digital certificates with QR validation uphold institutional integrity.
- **Institutional Sports Data Warehouse:** Preserves historical sports records, player statistics, and departmental achievements permanently for accreditation bodies and college history.

Formal Verification & Institutional Acceptance

Prepared By: Lead Full-Stack Engineering Team PlayOps Architecture Group	Verified By: Technical Project Lead & QA Dept. of Computer Engineering	Approved By: Director of Physical Education & Sports KK Wagh Institute of Eng. Edu. & Res.
Signature: _____ Date: 05-Oct-2026	Signature: _____ Date: 05-Oct-2026	Signature: _____ Date: 05-Oct-2026